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Review Draft Final 

Word Processing 

Incorporate necessary changes to existing text 

Incorporate changes and prepare final documents 

The contract modification was finally approved on November 9, 1993. Our subcontractor has 
met with EG&G Rocky Flats technical staff to prepare a draft response to comments. The Draft 
Response to Comments was received on November 12,1993. EG&G Rocky Flats has received 
comments from DOE, RFO on the approaches outlined in our draft response to comments and 
will be incorporating those suggestions in the revision of the Final Compendium of In-situ, 
Radiological Methods and Applications. The Draft Final Compendium is scheduled for delivery 
to EG&G Rocky Flats on November 24,1993. Any minor changes will be incorporated during a 
concurrent review by DOE, RFO and EG&G Rocky Flats. M. F. McHugh of Remediation Project 
Management will assist in the preparation of the transmittal and delivery of the final document as 
required to meet the December 1, 1993 deadline. 
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